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AGENDA TITLE: 
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PREPARED BY: Public Works Director 

Notification of Water and Wastewater Main Replacement Program - Project No. 2 
Contract Change Order 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

This item is for information only. No action is required. 

This information is being given to the City Council in accordance with the 
Contract Change Order policy approved by Resolution 85-173. One of 
the requirements of this policy is that we inform Council of all change 
orders where the total of a specific change order exceeds $25,000. The 

attached contract change order, approved by the City Manager, was in the amount of $182,196.56, which is 
9 4% of the original contract. This project includes trenchless rehabilitation of approximately 12,100 lineal feet 
of existing 6-inch wastewater main located in the backyards of homes and the installation of approximately 
6,500 lineal feet of new water main in the public right-of-way, along with approximately 325 new water services. 

The contract change order work includes: 
1. The installation of a new 8-inch water main in Harold Street between Central Avenue and 

Garfield Street. The contractor was also paid for additional asphalt work in this block because patch 
paving was performed beyond the limits of the water main trench. 

2. The replacement of a 6-inch wastewater main in DeForce Street between Church Street and 
School Street with an 8-inch wastewater main. This portion of DeForce Street is due for an overlay by 
our Street Division, and the wastewater work needed to be done before the new asphalt was placed. 

3. Adjustments to the contract quantities for repairing sections of the wastewater main. 
4. Adjustments to the contract quantities for extending new I-inch water services to the back lots of 

parcels. 
5. Regrading and repaving the 300 block of Harold Street. The existing street area was not paved and 

the Project 2 contract included the installation of an 8-inch water main in this area. The contractor was 
asked to regrade and repave areas outside of the trench area to improve the vehicular access to the 
homes in this block. 

The time of completion was adjusted to add 20 additional working days. 

FISCAL IMPACT: 

FUNDING AVAILABLE: Contract Amount $1,994,167.20 

The upgrades to our water and wastewater systems will result in a slight 
decrease in the City's maintenance costs. 

Budgeted Fund: Water Capital Outlay 
Wastewater Utility Capital Outlay 
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Public Works Director y, 
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